
JACOBS DCN: ACE·J23-35BG0708-A4-Q057 

FIELD CHANGE NOTlCE FCN327 
Client/Project: U.S. Army Corps of Engineers Job Code(e): Page 1 of 1 

New England District 35BG0708 
Contract DACW33-03-0·0006 WBS codM: 8039106F, 
New Bedford Harbor Superfund Site 8039105M, B039106W 

Propoaed Activity In-Scope: 0 yes 181 no Order of Magnitude Coat Estimate to Implement Solution: 
$180,167.39 

TaakiSubtaak(a} Affected: Potential Schedule lmp~~ct : [ J yes ~no 

Actlvby/Chanqe D!!Crtptlon: The purpose of this FCN Is to provide the estimated Jacobs costs associated with the 
Aerovox Cap Design. As presented In the attached cost summary, these Include the folowlng activities using a 
combination of existing data, and data collected during the 2017 Jacobs field activities to: 
1) characterize physical properties of harbor; 
2) create a three dimensional depiction of the NPL; 
3) use the coordinates input data provided by AVX(Brown and caldwell) In pdf format, convert pdf to usable format. verify 
AVX coordinates, define layer characteristics, add coordinates and layers for Harbor sediment samples (historic and 
current), determine boundary conditions, determine hydraulic conductMty, storage and porosity values, build a 
groundwater model to simulate groundwater flow from the former AVX site to the adjacent harbor sediments, calibrate 
model, perform forward and reverse particle tracks; 
4) use the existing and 2Q17 field data to simulate the potential transport of contaminants (VOCs and PCBs) In 
groundWater; 
5) the preparation of the field sampling plan ouUinlng the 2017 sampNng and analysis activities; 
6) the preparation of an Interim cap design and a construction wont plan (65% and 90%). 
Becommtndatlon(a): The NAE should authorize Jacobs to use $180,167.39 of current funding from Task Order 7 
(7/14/08), and Mod 1 (09128108), Mod 2 (12116108), Mod 3 (5/04109), Mod 4 (5128109). Mod 5 (12/22109), Mod 6 (5113110), 
Mod 7 (06109110), Mod 08 (11/05110), Mod 9 (03107/11), Mod 10 (06102111), Mod 11.(08/31/11), Mod 12 (12/21/11), Mod 
13 (02/16/12), Mod 16, (5131/12), Mod 17 (07/12112), Mod 18 (8127/12), Mod 2Q (312911 3), and Mod 22 (5120113). The 
current T07 variance as of the Jacobs Invoice for the month ending 26 May 2Q171s $643,968.75. The new variance, with 
the addition of FCN 1327 ($190,700.19 excluding fee) Is $483,801.38. 
In a November 28, 20131etter to Ellen Iorio (NAE), Jacobs requested a Period of Performance (POP) extension for the 
following Task Order 7 Tasks: 4. 5, 6, and 23. In a December 13, 2013 Memorandum from Steve Fox (Jacobs) and Paul 
L'Heureux (NAE) to Ellen Iorio. a Rough Order of Magnitude for the completion of Plans and Specs, Task 6 of Mod 22. 
was provided, which Included support of Battelle LHCC sampling activities. On December 20,2013, the NAE awarded 
Jacobs Mod 23 to Task Order 7, which was a POP extension to December 31, 2014 1o complete worlc. "On December 
19, 2014, the NAE awarded Jacobs Mod 24 to Task Order 7, which was a POP extension to December 19,2015 "due to 
delays. "Mod 25, awarded on December 16, 2015, extended the POP to June 30, 2016. Mod 26, awarded on June 22. 
2016, extended the POP to January 17. 2017, and Mod 28, awarded on January 13, 2017, extended the POP to June 30, 
2017, Mod 29 awarded on June 16.2017 extended the POP to December 31,2017. 
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Prepared ~~Ia _ Project/Rem~anager AuthorizaUon: 
SteveFox _ _ ~ I 

/ { ,;~ -
Date: o~ 1/o/ 1Al=t Date: ~ ( lo f rt.-
Design Change/Engineering Review Required? Technical Lead Authorization: 
(H yes, authorization required prior to Implementation) 

[]Yes 181No Date: 
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TOTALFCNWITHOUTFU: $ 110,1,7 .l9 $ 11G,117.Jt 




